

1 BILL NO. S-86-08-19

2 SPECIAL ORDINANCE NO. S-146-86

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL) for Water Contract
5 85-01, Corline-Monteray, with Hipkind
6 Concrete, in connection with the
7 Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (FINAL) for Water
12 Contract 85-01, Corline-Monteray, with Hipkind Concrete, in
13 connection with the Board of Public Works and Safety, for:


14 This Change Order is necessary
15 to equate contract amounts for
16 work actually performed;

17 involving a net increase of Two Thousand Two Hundred Ninety-Seven
18 and 05/100 Dollars (\$2,297.05), all as more particularly set
19 forth in the specifications, and which is on file with the Office
20 of the Board of Public Works and Safety and is by reference incorporated
21 herein, made a part hereof, and is hereby in all things ratified,
22 confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 
Councilmember

27 APPROVED AS TO FORM
28 AND LEGALITY

29 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by Eisbart, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 8-12-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Stier, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-26-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (~~APPROPRIATION~~) (~~GENERAL~~)
(~~SPECIAL~~) (ZONING MAP) ORDINANCE (~~RESOLUTION~~) NO. S-146-86
on the 26th day of August, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 27th day of August, 1986,
at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of August,
1986, at the hour of 2:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

76-86-20

Change Order No. 1 (FINAL)
 Project No. _____
 Name of Project CORLINE-MONTEREY

CONTRACT 4/23/86
~~Resolution~~ No. 85-01
 Board Order No. 43-85
 Date JULY 14, 1986

To: HIPSKIND CONCRETE
 (Contractor)

*Original
 Board's copy*

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	65 LF	8" D.I. CL. 50 PIPE	12.00	-----	\$ 780.00
2	71 LF	6" D.I. CL. 50 PIPE	9.30	-----	660.30
5	2 EA	6" VALVE W/BOX	375.00	-----	750.00
16	25 LF	GRASS RESTORATION	0.75	-----	18.75
17	28 LF	CONCRETE CURB REPLACEMENT	1.50	-----	42.00
18	75 LF	ASPHALT PAVEMENT REPLACEMENT	10.00	750.00	-----
21	3 LF	ASPHALT DRIVE REPLACEMENT	12.00	-----	36.00
	LS	REMOVE AND REPLACE B.O.		-----	190.00
	LS	REMOVE AND REPLACE B.O.		-----	570.00
			Total Decrease	750.00	
			Total Increase		\$3,047.05
Net (Decrease) (Increase)			Contract Price		\$2,297.05

The sum of \$ 2,297.05 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 88,881.05
Current Contract Price Adjusted by Previous Change Order	\$ 88,881.05
New Contract Price Including This Change Order	\$ 91,178.10

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 7-15-86

Accepted by: [Signature] (Contractor) Date 7-14-86

Approved by: [Signature] (Director of Water Resources) Date _____

Approved by: [Signature] (Chm. Bd. of Works) Date 7/23/86

 (Member Bd. of Works) Date _____

 (Member Bd. of Works) Date 7/23/86

Attested by: [Signature] (Clerk) Date 7/23/86

Change Order No. 1 (FINAL)

CONTRACT NO. 85-01

Resolution No. ---

Board Order No. 43-85

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: TO EQUATE CONTRACT AMOUNTS FOR WORK ACTUALLY PERFORMED.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Albert H. Lichtsinn Junior Engineer

TITLE OF ORDINANCE Change Order #1 (FINAL) for Water Contract '85-01, Corline-MonterayDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and FINAL for Water Contract 85-01, Corline-Monteray is to equate contract amounts for work actually performed. Hipkind Concrete is the Contractor.EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$2,297.05 Increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-08-19

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ ^{XXXXXXXXXX} approving Change Order

No. 1 (FINAL) for Water Contract 85-01, Corline-Monteray, with
Hipskind Concrete, in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ ^{XXXXXXXXXX} UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
~~(RESOLUTION)~~ ^{XXXXXXXXXX}

YES

NO

Paul M. Burns
PAUL M. BURNS
CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY
VICE CHAIRMAN

Ben A. Eisbart
BEN A. EISBART

James S. Stier
JAMES S. STIER

Mark E. GiaQuinta
MARK E. GiaQUINTA

CONCURRED IN 8-26-86

SANDRA E. KENNEDY
CITY CLERK